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1. M-01-00, Grout Campaigns
The information was presented by Rudy Carreon (Attachment 1).

Under "Planned Activities", Ecology asked about the distribution of the FY 1994
budget. DOE said the budget will be applied towards: staff, university support
for grout formulation, raw materials, and most money will go for development of
operational test procedures.

DOE asked Ecology and EPA for a response to their letter where they asked the
regulators to recognize the need for a ramp down prior to FY 1994

(Attachment 1A). Ecology and EPA said they will provide a response.

Roger Stanley asked if there was any information on advanced low level waste
b treatment activities. DOE noted a workshop is planned to select the best
g process for evaluating waste treatment activities.

w9 M-02-00, Pretreatment

The information was presented by Steve Barker, (Attachment 2).

Under "Planned Actions”, Ecology asked about the generation of aerosols during
retrieval and how this was affecting the Tank Farms. (Discussion was deferred
to the M-07-00 review).

No issues or action items were identified.

3. M-03-00, Hanford Waste Vitrification Plant (HWVP)
The information was presented by Jim Couey, (Attachment 3).

Under "Planned Activities", Ecology asked about Hanford readiness regarding HWVP
construction. DOE reported the design of the foundation is complete and the

contract award to pour the foundation, will be within three to four month
a decision is made to proceed.

No issues or action items were identified.

4, M-31-00, Additional Double Shell Tanks (DST's)

The information was presented by Glenn Konzek, (Attachment 4). N gfl
Under "Accomplishments", Steve Wisness reported Jim Thomas (HEAL) statéﬂ?%ﬁ?dﬂn!””ﬂ
Spokane meeting that he has not seen any justification for additional DST's.

Glenn Konzek said the Waste Volume Projections justify more than five million
gallons of tank volume.

Steve Wisness stated he will call Jim Thomas to clarify his request and to offer
additional information on DST justification.
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M-04-00, Treatability Studies

The information was presented by M. Dev, (Attachment 5).

There were no issues or action items were identified.

M-06-00, M-07-00 and M-08-00

The M-06, M-07, and M-08 milestone status was presented by Wendell Wrzesinski,

- (Attachments 6, 7 and 8).

M-06-00 SST Retrieval Technology
M-07-00 Demonstrate SST Retrieval Technology

Under "Accomplishments”, Roger Stanley asked when a response is needed on the
Action Description Memo (ADM) on the NEPA process. DOE responded that a quick
response is not critical to the schedule at this time.

In response to Roger Stanley's earlier question on the generation of aerosols
and how it affects retrieval in the Tank Farms; Les Fort said part of the PNL
development work is to evaluate the affect of aerosols on the off-gas actions.
A formal report will be issued when completed.

M-08-00 Demonstrate Full Scale Tank Farm Closure

Under the Budget Assessment discussion, DOE reported being underspent and said
Program planning activities are not being completed due to manpower shortfalls:
however, no impact to the M-08 schedule was identified at this time.

M-05-00, SST Stabilization

Prior to the M-05-00 discussion, R. Raymond of WHC presented an assessment of
the Tank Farm Standdown and its affect on the re-start of projects 8-110 and B-
111. A field work logic plan was discussed which identified the alternative
actions being considered (Attachment 9). However, DOE believed work would not
be restarted before September 1, 1993,

The M-05-00 status was presented by Guy Bishop {Attachment 9A) and under
"Planned Actions", Guy reported the Tank Farm Standdown will have a significant
impact on the stabilization program. This includes the interim stabilization of
tanks 241-BY-102, BY-109, C-102, C-107 and C-110. The full impact will not be
determined until an evaluation is completed. _
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M-10-00, SST Core Sampling Activities
The information was presented by Paul Hernandez, (Attachment 10).

Under the "Accomplishments" discussion, DOE reported they received approval from
the Washington State Department of Health (WDOH) and EPA on the notice of
construction for the Rotary Mode HEPA Exhauster rotary drilling in FeCN tanks.
Ecology and EPA questioned what elements of the Air Permit were approved by WDOH
and EPA.

Action: DOE to provide Ecology and EPA with a copy of the Air Permit
approval letter received from WDOH and EPA.

Resp.: P. Hernandez Date: August 27, 1993

Under the "Planned Action" discussion, DOE reported milestone M-10-13 will be
missed as a result of the Tank Farm Standdown. In addition, the recommendations
of the Standdown team must be completed before a full impact can be determined.
However, Ecology was questioning the DOE decision to stop work on the
Operational Test Procedures (OTP's) for Rotary Mode Sampling and if this should
be included under the standdown umbrella.

After a short discussion, the following action item was assigned.

Action: DOE to review work on the OTP's for the Rotary Mode Sampler and
determine if this work can be exempted from the Tank Farm Standdown.

Resp.: Steve Wisnhess ~ Date: August 27, 1993
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Grout Facilities Milestone M-01-00
Complete 14 Double-Shell Tank Grout Campaigns

presented to

State of Washington Department of Ecology and
U.S. Environmental Protection Agency

George Sanders, RL Disposal Branch
Rudy Carreon, Grout Program Manager
Russ Murkowski, WHC Level 3 Manager

August 19, 1993



Milestone Description

M-01-00

Complete 14 grout campaigns of double-shell tank (DST) waste by
December 1996 and maintain currency with feed thereafter.

Baseline Schedule

Complete 14 campaigns by December 1996.

Note: Tri-Party Agreement (TPA) change request was denied by
Ecology and EPA on October 30, 1992. RL responded with a
letter to Ecology and EPA on November 6, 1992, invoking
dispute resolution under the TPA.

Negotiations have begun with Ecology.
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Accomplishments

® Submitted responses to Ecology June 1993
Part B Permit Application notice of
deficiencies

® Completed vault 103 rehydrotest - |June 1993
vault met Ecology acceptance
criteria

® Completed Grout Treatment July 1993
Facility Production Capacity Study

® Completed DST grout vault closure | June 1993
plan
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Planned Activities for Next
Six Months

Ramp down of Program

® Complete development of
procedures and facility upgrades

® Submit Performance Assessment September
(PA) to DOE 1993

® Transmit 102-AP characterization February
package to RL 1994

® |ssue complete Final Safety Analysis |December
Report to DOE for approval 1993

® Complete Candidate Tank (105-AP, |[November
106-AP) Analysis Report 1993




Milestone Assessment

Schedule TPA Baseline Status

. M-01-01A Complete and verify 2 campaigns 9/93 2
(101, 102).

. M-01-01B Complete 1 additional campaign 12/93 2
(103).

. M-01-02 Complete 3 additional DST 12/94 2
campaigns in 1994 (104, 105, 1086).

. M-01-02A Initiate construction of vaults 106- 11/92 Completze 1
109. and

. M-01-03 Complete 4 additional DST 12/95 2
campaigns in 1995
{107-110).

. M-01-03A Initiate construction of vaults 11/93 2
110-113.

. M-01-04/00 Complete 4 additional campaigns in 12/96 2
1996 (111-114).

. M-01-04A Initiate construction of vault 114. 11/94 2

Achievement of these milestones is not considered possible. Furthermore, we anticipate a
several month delay in the 10/93 targeted facility restart and 10/94 proposed milestone
M-01-01A noted in change request M-01-92-01A, due to facility preparation delays.

1 Suspension of further excavation/construction work on vault 106-109 has been
deferred with Ecology concurrence.

2 Being evaluated as part of Tank Waste Remediation System Rebaselining and subject of
ongoing negotiations.
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Milestone Assessment (Cont'd)

« Cost versus Budget

(Dollars in Millions)

Jul

Sept

Oct- Apr |May |Jun Aug
Cumulative | Mar |
FYTD 17.8 20.3|124.2 |27.3 |31.0 [35.2 |(39.1
Budget
FYTD Cost | 14.7 17.9|122.4 125.9 |31.5
Spending 3.1 24 (1.8 (1.4 (.5)
Variance

Variance Explanation: Spending overrun due mainly to inconsistent reporting of
CENRTC and construction (General Plant Project [GPP]/Line Item [Ll]) costs on a
Fiscal-Year-To-Date basis. Late receipt of costs this fiscal year (budgeted in
prior years) and practice of withholding final payment on support equipment
(portable instrument houses and exhausters, etc.) until final acceptance testing
is complete. Reclassification of project W-062, Tank 104-AP Upgrades, from
GPP to LI (approved in May) was processed as a current year project, distorting

prior month financial reporting.
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Special Topics

Key Issues

® Critical path schedule compared to current TPA
milestones and pending dispute resolution.

- TPA negotiations have begun

Technical Issues

® PA.

- PA Steering Committee comments have been
incorporated and PA has been submitted to WHC
Safety Environmental Advisory Council for review.
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Change Notice Activity

® Change request M-01-92-01A has been denied by
Regulators.

® Dispute resolution invoked by RL.

® Additional delays to Change Request M-01-92-01A are
being encountered.

® Negotiations with Ecology have begun.
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Richland Field Office
P Q. Box 550

Richland, Washington 23382
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93-0S8-034

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington

Department of Ecology

P.0. Box 47600

Olympia, Washington 99504-76G0

E%g Mr. Oouglas Sherwood
55% Hanford Project Manager
s U.S. Environmental Protection Agency
7 Region 10
o 1200 Sixth Avenue
crs Seattle, Washington 98101
oy
o

Oear Messrs. Stanley and Sherwood:
LOW-LEVEL WASTE DISPOSAL PROGRAM (LLWDP) RAMP-DOWN IN FISCAL YEAR 1993

As a follow-up to the first negotiation mesting on July 14, 1993, which
discussad the LLWDP, the U.S. Department of Energy, Richland Operations Offica
(RL), would Tike to obtain the State of Washington Oepartment of Ecology's
(Ecology) and U.S. Environmental Protection Agency (EPA) concurrence to
suspend minor Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement) related activities outlined in the enclosure. RL believes the
suspension of these activities is a financially prudent and employee sensitive
decision. Ecclogy and EPA concurrence with the proposed suspension will allow
the LLWOP to begin an orderly ramp down prior to FY 1994, since the funding
has been reducsd fram $36.IM expense in FY 1993 to 5$15.0M expense in FY 1994,
This budget reductign is consistent with the proposed New Technical Stratagy
(NTS) for the Tank Waste Remediation System currently being negotiated.

This action will be altered if necessary, based on the agresments of the
current negotiations. RL requests Ecoiogy's and EPA's written response by
August 15, 1993, on this propesal.
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If you have any questions regarding the Low-Level Waste Disposal Program,
please call Rudy Carreon of the Tank Waste Disposal Division on
(509) 376-9461.

Sincerely,

Lol Wt

Steven H. Wisness
DSB:RC ‘ Hanford Project Manager

Enclosure

cc w/encl:

. Cordts, Ecology
. Duncan, EPA

. Harmen, WHC

. Murkowski, WHC
. Austin, WHC
Tseng, EM-36

. Mark, EM-36

OCL.moIl O
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Enclosure
Page 1 of 2

Recommended FY 1993 Workscope Deferrals on Grout

Scope: ldentify FY 1993 workscope which can be deferred during Tri-Party
Agreement negotiations to allow RL/WHC to proceed with orderly
transition to standby in FY 1994

Impact
L ORR Compliance Assessment | | WHC/Contractors
o Slow down work package development WHC/KEH/Contractors
. Fabrication of core sample transfer casks | ~ WHC
o Grout formulation envelope for future campaigns WHC/PNL/ORNL
] Characterization of candidate tanké (subsequent vault 103) WHC
® PIH 4 and 5 procurement specifications and design WHC
® Design waste adjustment equipment | WHC
L Glove box design WHC

. All future Grout vault design and construction WHC/KEH
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L

' ~ page 2 of 2
Recommended FY 1993 Workscope Continuation

Scope: Complete critical vault 102 activities and activities associated with meeting
FY 1994 facility objective: maintain facilities in safe and compliant

configuration
o FSAR
] Resolution of hydrogen generation issue
L Performance Assessment
J 102-AP certified data package
. 105-AP, 106-AP characterization
L Procedure development
° Training of personnel
° Campaign plan
® Cold cap installation vault 101 and vault 102 cold cap development
® Critical capital work (spare critical equipment, 104-AP upgrade, water line upgrade)
L Enhanced cementitious waste form
. Integrated Systems Testing documentation

® Alternative low-level waste disposal techniques
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INITIATE PRETREATMENT OF
DOUBLE-SHELL TANK WASTES

Milestone M-02-00
S. A. Barker

Waste Pretreatment

August 19, 1993



MILESTONE DESCRIPTION

e M-02-00

e DELIVERABLE(S) e

Initiate pretreatment of double-shell tank waste

Double-shell tank waste pretreatment is required
prior to disposal of high-activity tank wastes. The
pretreatment supports the removal, treatment, and
final disposal of wastes subject to land disposal
restriction which are stored in double-shell tanks.
Removal of the wastes from double-shell tanks and
disposal in grout or glass will allow double-sheli
tank space to be made available for single-shell
tank waste

Program documents which define plans to develop,
demonstrate, and implement pretreatment
processes for tank wastes (M-02-03).

Start DST NCAW retrieval system process test
(M-02-04)

Incorporate additional interim milestones to support
pretreatment of double-shell tank waste (M-02-05)

-2-



MILESTONE DESCRIPTION (cont)

e BASELINE
SCHEDULE
{(Interim)

Submit tank waste remediation system baseline
scope, cost, and schedule by August 1993
(M-02-03). (Proposal to defer submittal to
January 1994 was agreed to by Ecology and EPA)

Start DST retrieval process test by December 1996
(M-02-04)

Incorporate additional milestones for pretreatment
by August 1993 (M-02-05). (Proposal to defer
submittal to January 1994 was agreed to by
Ecology and EPA)



ACCOMPLISHMENTS (Last three months)

e Approved test procedure for turning off the airlift circulators in tank
101-AZ to assess temperature response, and installed temperature
monitoring and sludge level instrumentation in support of the Phase |
settling/bump test.

® Initiated Phase | of tank 101-AZ settling/bump test

® Installed tanks from the Quarter Scale Test Facility in the 336 building.
The Quarter Scale Test Facility supports development of DST retrieval
technology.

® Awarded contract for fabrication and delivery of mixer pumps for Project
- W-151, Tank 101-AZ Waste Retrieval System
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ACCOMPLISHMENTS (Last three months)
(cont)

® The process selection committee for the Initial Pretreatment Module
(IPM) narrowed the number of candidate organic destruction processes
to three - low temperature hydrothermal, high temperature
hydrothermal, and calcination

® Initiated negotiations with the Department of Ecology and EPA to define

approach and milestones for retrieval and pretreatment for the TWRS
new technical strategy



PLANNED ACTIONS (Next six months)

® |ssue a report on identification and evaluation of alternative pretreatment
processes

e Complete construction of the Quarter Scale Test Facility for DST
retrieval technology development |

® Complete 1/25 scale mobilization test series on DST simulants

® Complete first phase of 1/12 scale uniformity tests supporting DST
retrieval technology development

® Issue the near term DST/SST retrieval sequence supporting document
® |ssue the waste retrieval program plan

® Initiate field construction for Project W-151, tank 101-AZ waste
retrieval system



PLANNED ACTIONS (Next six months) (cont)

® Select the organic destruction technology for deployment in IPM

e Initiate IPM‘ConceptuaI Design

® |ssue a report addressing generation of aerosols during retrieval
operations

e Complete TPA negotiations to reach consensus on TWRS disposal

strategy as it relates to M-02-00. Establish revised TPA milestones to
reflect the new strategy.



MILESTONE ASSESSMENT (cont)

® Schedule
MILESTONE 'DESCRIPTION | D_ATE | | STAT_US"
M-02-03 Submit TWRS baseline | 8/93 Change Request prepared
documents to delay submittal to
1/31/94 pending
completion of TPA
negotiations. Ecology &
EPA agreed to approve.
M-02-04 Start DST NCAW 12/96 | On Schedule
retrieval system
process test
M-02-05 Incorporate additional |8/93 | Change Request prepared

interim milestones to
support pretreatment

to delay submittal to
1/31/94 pending
completion of TPA
negotiations. Ecology &
EPA agreed to approve.
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MILESTONE ASSESSMENT (cont)

® Schedule

MILESTONE | DESCRIPTION | DATE| = STATUS
M-02-00-T3 | Publish summary of 12/92 | Complete 3/93, Doc PNL-
NCRW TRUEX 8558
laboratory

development work

M-02-00-T4 | Complete engineering |3/93 | Complete 3/93
study on Cs ion

exchange
M-02-00-T5 - | Complete waste 13/93 Complete 3/93, Doc PNL-
treatment feed 8589
optimization (blending)
study
M-02-00-T6 |lIssue Technology Plan | 3/93 Complete 3/93, Doc WHC-
- - for selection of ' EP-0629 |

advanced (actinide)
separation process
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MILESTONE ASSESSMENT (cont)

® Schedule
" MILESTONE | DESCRIPTION | DATE| ~ STATUS
M-02-00-T7 |Initiate settling tests 12/93 | Draft letter prepared to

for NCAW in-tank
solids washing

define milestone as
initiation of Phase |
settling/bump test in tank
101-AZ (Test was initiated

on August 4, 1993)
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MILESTONE ASSESSMENT (cont)

MibkLiolds

® Budget vs. Cost ($ in Thousdnds)

Cumulative | Qct-Mar Apr May Jun Jul Aug Sep
FYTD 7.272 8.654 | 9.759 | 12.378 | 15.124 | 18.595 | 22.819
Budget

FYTD 6.296 7.698 | 9.634 | 11.166 | 12.828

Cost

Spending .978 .961 125 1.212 | 2.296

Variance

Variance Explanation:

The principal contributors to the spending variance are (a)
billing delays by subcontractors, (b) unavailability of
manpower resources to start work in some areas, (c) delays
in long lead procurement items, and {(d) work stoppage in
IPM for less promising organic destruction technology
development.
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PECIAL TOPIC

® Change Requests

- Draft change requests were prepared to defer TPA milestones
M-02-03 and M-02-05 from August 1993 to January 1994,
pending completion of TPA negotiations to establish new milestones
for TWRS new technical strategy. Ecology and EPA agreed to
approve the changes, at the Project Managers meeting on August 3,
1993.

- A draft letter was prepared for submittal to Ecology proposing to
define initiation of the Phase | settling/bump test in tank 101-AZ as
satisfying Milestone M-02-00-T7, "Initiate Settling Tests for NCAW
In-Tank Solids Washing”

_12_
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Milestone M-03-00

Initiate Hanford Waste Vitrification Plant
Operations

J. E. COUEY
HWVP Project Office

August 19, 1993



BE1 RIRENE 14

Milestone Description/Deliverables

M-03-00 - Initiate HWVP operations Dec. 1999*

Deliverable: Initiation of operations will be considered
complete when radioactive waste is fed into
the HWVP melter

* See Spécial Topics



Accomplishments (last three months)

® |nitiated construction of Canister Storage Building

® Completed Batch Plant erection and initiated concrete
production testing

® Awarded the subcontract for construction of
Mechanical Site Utilities

® Approved modifications to the Operations Annex
Building for interim use as TWRS Office Building.
Placed 90% of the base slab and completed structural
steel erection of the Operations Administration
Building/TWRS Office Building

® Revision 1 to the HWVP Preliminary Safety Analysis
Report has been issued for internal WHC review and
comment



Planned Activities {(next six months)

® |Initiate installation of Mechanical Site Utilities

® Complete Phase Il of the HWVP TOE Evaluation,
verifying Phase |

® Continue study to increase the throughput capacity of
the HWVP

® [nitiate formal safety evaluation activities for the
increased plant capacity (4X) concept

e Complete construction of temporary warehouse

® |nitiate construction of underground utilities
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M-03 Milestone Assessment
M-03 MILESTONE ASSESSMENT
Budget vs. Cost ($ in millions)
A1l Contracts
Cumulative FYTD FEB MAR APR MAY JUN JUL AUG SEPT

FYTD Budget 42.2 54.4 66.4 63.2 74 .4 77.9 90.7 105.6 125.2
FYTD Cost 32.0 39.5 48.4 56.9 68.3 77.2
Spending
Variance 10.2 14.9 18.0 6.3 6.1 .7

VARIANCE EXPLANATION:

None required.




Project Summary Schedule

-

Hantord Waste Vitrification Plant
-
Project Summary Schedule
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Special Topics

® Change Request

Sudked
R

L4
B

"ozl
)

Change
Number Class | Milestone Description
M-03-93-01B 2 M-03-05 | Changed the date for "Initiate

Construction of the Vitrification
Building” from March 1993 to
September 1993, with a corresponding
six-month delay in the start of hot
operations from December 1999 to
June 2000. An internal baseline

change request is being processed by
DOE.

Approved August 3, 1993.
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PROVIDE ADDITIONAL DOUBLE-SHELL
TANK CAPACITY

MILESTONE M-31-00

G. R. KONZEK
RL, MULTI-FUNCTION WASTE REMEDIATION FACILITY
PROJECT BRANCH
AUGUST 19, 1993
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TPA Milestone M-31-00
Provide additional double-shell tank capacity

Open Commitments

® None



TPA Milestone M-31-00

]

(44 5830

Provide additional double-shell tank capacity

Milestone Description

M-31-00
M-31-01
M-31-01T

M-31-02

Provide additional double-shell tank

capacity. Construction complete.
Due 1999

Complete Conceptual Design Report -

for up to four tanks
Due 9/30/92 (Completed)

Initiate permitting strategy between
Tri-Party Agreement Signatories Due

03/91 (Completed)

Recommend additional double-shell

tank milestone(s)
Due 9/30/92 (Dispute Resolution)
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TPA Milestone M-31-00
Provide additional double-shell tank capacity

Milestone Description (continued)

e M-31-02-T1 Complete detailed design for first new

tanks
Due 2/95

® M-31-02-T2 Construction start of first new tanks
Due 10/95

¢ M-31-02-T3 Provide additional double-shell tank
capacity. Construction complete for
first new tanks.

Due 6/99

e M-31-03 Initiate Definitive Design (Complete)
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TPA Milestone M-31-00
Provide additional double-shell tank capacity

Accomplishments (Last three months)

® A kick-off meeting was held to perform the study of
the 200 West Area tank option. Subsequently a Level
0 Baseline Change Proposal was prepared and
submitted to HQ

® The KEH Preliminary (Title 1) Design Work Plan and
Quality Assurance Plan were approved

® Adopted new seismic values based upon Geomatrix
Company Report of the Hanford Seismic Hazards

® The Underground Tank Standard Design' Criteria (SDC)
4.3 was completed and sent out for final review and
approval -

® The Hazards and Operational Study (HaZOp) has been
compieted



TPA Milestone M-31-00
Provide additional double-shell tank capacity

Accomplishments (Last three months) (continued)

® The corrosion Test Plan was reviewed by the Tank
Structural Integrity Panel and the detailed test
procedures approved

® The Advanced Conceptual Design Report was
approved and has been released

e Submitted ADM to HQ with accompanying request for
determination of level
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TPA Milestone M-31-00
Provide additional double-shell tank capacity

Planned Actions {next six months [M-31])
® Negotiate new TPA Milestones

e Complete Project Management Plan (at HQ awaiting
concurrence)

® Obtain approval on Level 0 Change Request for
project rescoping & acceleration

® Plan and execute Re-scoping based upon HQ guidance
® |[ssue Functional Design Criteria Compliance Report
® Issue Fire Hazards Analysis Report

® |[ssue Reliability, Avallablhty, and Maintainability
Report
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TPA Milestone M-31-00
Provide additional double-shell tank capacity

Planned Actions (next six months [M-31]){(continued)

e Complete Draft PSAR



3383044, 3836

£4.7

TPA Milestone M-31-00
Provide additional double-shell tank capacity

Milestone Assessment

® Schedule

- Limited Definitive Design (Title 1) activities are
continuing

- Schedule of rescoping activities will become
critical by the end of August
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TPA Milestone M-31-00
Provide additional double-shell tank capacity

Special Topics

Evaluate Re-scoping based upon HQ guidance

® EM-36 guidance to rescope and assess impacts per
approved JMN and December 18, 1992, letter

® The MWTF project is working to current baselines
until Level 0 Change Request is approved by HQ

® A limited Title | work scope has been initiated to
prevent or minimize any slippage in the current
schedule



TPA Milestone M-31-00
Provide additional double-shell tank capacity

331304, 3838

Milestone Assessment

® Schedule

- Conceptual Design has been completed (M-31-01)

® (Cost -vs- Budget
(Actuals through end of July)

Cumulative Inception - Apr May Jun Jul Aug Sept
Mar
Cumulative Budget 7.3 8.4 10.2 11.3 12.5 14.0 15.6
Cumulative Cost 6.9 8.0 9.4 10.5 11.6
Spending Variance 4 4 .8 .8 9

Variance Explanation: Result of Title 1 work
o KEH did not ramp up as fast as was anticipated

(o] Subsurface investigation running behind schedule
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ANNUAL REPORTS OF TANK WASTE
TREATABILITY STUDIES

Milestone M-04-00D
M. Dev

Hanford Tank Waste Disposal Program

August 19, 1993

LHTI‘A&%ME’M [
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MILESTONE DESCRIPTION

e M-04-00 Wastes stored in double-shell {(DST) and single-
shell (SST) tanks, as well as newly generated
wastes destined to be stored in double-shell tanks,
will be studied to determine the most appropriate
treatment/disposal method. Studies to determine
the long-term feasibility of grout or glass for
disposal of these wastes are included in the scope
of this milestone.

e DELIVERABLE(S) e The report is due annually. It is a concise addenda
to the previous year's report. It will provide
traceability with the activities and developments
stated in the previous year's report. The areas
which are covered in this report include:

® Treatability of existing and newly generated
SSTs and DSTs wastes

-2-
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MILESTONE DESCRIPTION (cont)

e DELIVERABLE(S) (cont) _
® Feasibility of using grout and glass as a final

waste form

e Safety issues, such as tank 101-SY, which
impact treatment

e Other treatment/disposal technologies, such as
intermediate processing, which may have an
impact on future disposal

e BASELINE ® Submit report annually in September to the U.S.
SCHEDULE Environmental Protection Agency, and to the State
of Washington Department of Ecology
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ACCOMPLISHMENTS (Last three months)

® The coordinator completed the draft report and issued it for review on
August 5, 1993



3313043843

PLANNED ACTIONS (Next six months)

® |[ssue Revision "D" of Annual Treatability Report, September 30, 1993
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MILESTONE ASSESSMENT

® Budget vs. Cost ($ in Thousands)

Cumulative | QOct-Mar Apr| May Jun Jul| Aug Sep
FYTD* 17.7 26.6 | 69.3 87.2 | 107.7 | 128.1 | 148.6
Budget
FYTD 0.7 2.8 10.6 36.3 37.0
Cost
Spending 17.0 23.8 58.7 50.9 | 70.7
Variance
Variance Explanation: Budget for June through September was
rebaselined

e Spending Variance due to the use of fewer resources than
expected to prepare draft sections of report and to uncosted
contract charges
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SINGLE-SHELL TANK RETRIEVAL
TECHNOLOGY DEVELOPMENT

Milestone M-06-00

W. R. Wrzesinski/D. E. Trader
Tank Waste Remediation System
Technology Development

August 19, 1993



Milestone Description

e M-06-00

® Deliverable(s)

® Baseline Schedule

Develop single-shell tank waste
retrieval technology and complete
scale model testing.

Demonstrate retrieval technology
for single-shell tank waste forms
including sludge, saltcake and in-
tank hardware. Show technology
for support, control and
deployment systems.
Demonstrations to be performed in
scale model tank, using simulated
waste.

Complete demonstrations in June
1994.

2



313043847

Open_Commitments

None
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Accomplishments (Last three months)

Completed Testing with Kaolin/Water (66-33%) Sludge Simulant at
WHC In Short Duration (<30 second) tests:

20-47 GPM retrieval rates achieved with air-complete

Up to 95 GPM retrieval rate with water (scarifier)

More difficult to dislodge and transport initially

Plugging encountered in waste hopper - need to watch diameters
Multiple passes may be needed for effective removal

Final Dilution ratios as low as 1.08 obtained

Three patent disclosures (scarifier, mechanical agitator, spray
ring in conveyance system)

C o © 0O O O O



® Sandia has also progressed on Bread Boarding
Hydraulic Systems for 12" Cutter and evaluated
parameters for abrasive water jet cutting

® University of Missouri Rolla has completed preliminary
bench scale system tests on hard wastes showing
waste removal potential of water jets and jet pump
conveyance

® QUEST single water jet testing completed on soft and
hard waste forms (Round and Fan shape)



53130%4.3850

Planned Actions (Next six months)

Define M-06-00 June 1994 Deliverable by
September 1993.

Complete FY93 Summary Report (all tasks)

Complete WHC final report on tests of soft waste
removal device with kaolin simulants (simulates sticky

sludge).

Continue tests of water jets at Quest Industries -
Kent, WA (all waste forms)

Initiate tests of vacuum conveyance system at PNL
Richland, WA (all waste forms)

Continue UMR work on jet pump conveyance

6



Milestone Assessment

® Schedule

o Expect completion of M-06-00 on schedule
June 1994 -

® Technical Scope

o FEarly end effector tests show desired retrieval
rates achievable in very short duration tests.
o Specific June 1994 deliverables to be defined by

September 1993.



Special Topics

No major issues.

ReATd
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MILESTONE ASSESSMENT

® Budget vs. Cost ($ in 000's)

Oct | Nov | Dec | Jan Feb Mar Apr May [ Jun Jul Aug Sep
FYTD 1111340 | 746 [ 1,083 | 1,374 | 1,648 | 1,872 |2,098|2,381(2,594|2,809](3,015
Budget
FYTD 86 | 314 | 632 753 943 1,188 | 1,397 (1,689 1,909 | 2,217
Cost . :
Spending | 256 26 | 114 310 431 460 475 409 472 377
Variance

Variance Explanation: Delays in contract placements and delivery for testing and equipment at various labs.
Not expected to impact milestone completion June 1994. Financial Plan adjustments to occur in August.
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FULL-SCALE DEMONSTRATION
OF WASTE RETRIEVAL TECHNOLOGY

Milestone M-07-00

L. A. Fort

August 1993
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MILESTONE DESCRIPTION

e M-07-00 ® Initiate full-scale demonstration of waste retrieval
technology

® DELIVERABLE(S) e Deliverable is defined as start-up of the waste
retrieval equipment in the selected single-shell tank

® BASELINE | ® [nitiate retrieval operations - October 1997
SCHEDULE



M

31303856

[

OPEN COMMITMENTS

® NONE



ACCOMPLISHMENTS (Last three months)

® Functional Design Criteria for tank C-106 was completed
® Definitive Design Plan Issued
® Issued Action Description Memo, first step in the NEPA process

® Tank 241-C-106 Environmental Assessment is undergoing internal
review ‘

® Regulatory Permitting Plan complete



93130045 3858

PLANNED ACTIONS (Next six months)

® (C-106 Sluicing Effort (Project W-320)

Tank C-106 Core Sampling and analysis

Complete Advanced Engineering Studies/Analyses e.g., upgrades
studies on electrical, shielding, and HVAC; C-Farm infrastructure

study

Commencement of Definitive Design
* After authorization by DOE-HQ to proceed

Regulatory compliance/safety documentation
Continue safety documentation (PSE/PSEL)
Continue environmental documentation (RCRA, CAA, NEPA)

*ADM for approval

DOE-HQ approvals required to initiate design, procurement, and
construction activities



MILESTONE ASSESSMENT

® Schedule

- Utilizing sluicing as the retrieval method for C-106, initiation of
retrieval by 10/97 possible

-  Critical items for achieving successful completion of the milestone:

DOE-HQ Approvals |

Completion of Waste Characterization Analyses
Definitive Design

Construction



MILESTONE ASSESSMENT (Cont)

® Technical Scope

- Retrieval options for M-07 tank include both sluicing and long reach
manipulator systems (reference technologies)

- Propose to initiate retrieval demonstration with sluicing

® Sluicing technique to be used similar to past-practice technique
used at Hanford in 1950's and 1970's

® Utilizes low pressure water stream to mobilize waste into slurry
stream which is pumped from the tank

® No sub-surface barriers are planned to be utilized during
retrieval of the M-07 waste tank

-  Complete 95% waste retrieval with long reach manipulator system,
if required



3130044 386}

MILESTONE ASSESSMENT (cont)

® Budget vs. Cost ($_in Millions)

Cumulative Oct-Jun Jul Aug Sep
FYTD 3615 4222 4677 5060
Budget

FYTD 3328 3850

Cost

Spending | 147 326

Variance

Variance Explanation: Not required, variance is less that 10%



SPECIAL TOPICS

® None
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FULL-SCALE SINGLE-SHELL TANK
FARM CLOSURE DEMONSTRATION

Milestone M-08-00

L. A. Fort

August 1993
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MILESTONE DESCRIPTION

® M-08-00 e |Initiate full-scale tank farm closure demonstration
project

e DELIVERABLE(S) e Initiation is defined as full-scale waste retrieval

® BASELINE ® |nitiate full-scale closure demonstration -
SCHEDULE June 2004



OPEN COMMITMENTS

® NONE
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ACCOMPLISHMENTS (Last three months)

® A subsurface barrier workshop was held and developed functional
requirements and identified specific issue and concerns

® Provided detailed M-08 to WDOE as part of the TPA negotiations
® Provided the preliminary C-farm upgrades engineering study to WDOE

® Completed the draft retrieval program plan



J31304% . 3867

PLANNED ACTIONS (Next six months)

® [Initiate Phase Il of subsurface barrier development

- Additional system engineering evaluation of functions and
requirements

- Regulator input needed on expectations and requirements before
commencement of Phase Il barrier development work

- Prepare subsurface barrier test and evaluation plan



T304 3863

MILESTONE ASSESSMENT

® Schedule

- Activities during FY 1993 support the retrieval demonstration
portions of the M-08 milestone date



T304+ 3864

MILESTONE ASSESSMENT (Cont)

® Technical Scope

- Current TWRS plans are to demonstrate retrieval of waste for entire
tank farm as part of closure demonstration

- Closure demonstration will be accomplished by the Environmental
Restoration Program
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MILESTONE ASSESSMENT (cont)

® Budget vs. Cost ($ in_Millions)

Cumulative Oct-Jun Jul Aug Sep
FYTD 1570 1826 2132 2436
Budget

FYTD 1361 1535

Cost

Spending 208 290

Variance

Variance Explanation:

e Manpower shortfalls continue to delay the completion of a number of

actjvities

® Internal/External reviews have not taken place to the extent as planned




SPECIAL TOPICS

® None
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Complete Single-Shell Tank
Interim Stabilization

Milestone M-05-00

G. E. Bishop
Tank Farms Project Office

August 19, 1993
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MILESTONE DESCRIPTION

e M-05-00

® Deliverable(s)

® Baseline Schedule

Complete single-shell tank interim stabilization on
all tanks except C-105 and C-106 by September,
1995. Complete interim stabilization on all tanks
by September, 1996.

Interim stabilization will be considered complete
when pumping of each tank is complete. Pumping
will be complete when as much liquid as practical
is removed to a double-shell tank. This occurs
when pumping rate drops to 0.05 gpm. At this
point, only 5000 gallons of supernatant and
50,000 gallons of interstitial liquid remain in the
tank.

Interim stabilize single-shell tanks annually
beginning in FY-1989.



ACCOMPLISHMENTS (Last 3 Months)

e Completed milestone M-05-17C, provide the schedule for completing
training of all operations supervisors and shift managers in accordance
with the upgraded supervisor training program, June, 1993.

® Criticality issue resolved for tanks 241-BY-102, BY-109, C-102, C-107/,
and C-110

® Revised the C-106 emergency plan to include comments received from
Ecology in May, 1993.
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PLANNED ACTIONS (NEXT 6 MONTHS)

® Continue investigation of safety issues involved with Watch List
tanks.

e Finalize and approve changes to interim stabilization milestones as part
of TWRS rebaselining effort. Implement program October 1, 1993.

® Prepare to interim stabilize tanks 241-BY-102, BY-109, C-102, C-107, |
and C-110



MILESTONE ASSESSMENT

Budget Baseline Summary - January 1993

OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP

FYTD 04 (0.8 1.3 |14 |18 {23 5.2 16.3 6.3 7.2 |85 {98
BUDGET

FYTD COST |0.3 | 1.0 1.8 |26 |3.1 | 3.8 4.4 1556 6.2 7.1

SPENDING | 0.1 |-0.2 051-1.2-1.3]|-1.5 0.8 (0.9 0.1 0.1
VARIANCE

Schedule Performance

® Pumping suspended on January 28, 1992, due to incident involving
unidentified toxic fumes. Criticality concerns have since delayed restart of
pumping. -

® M-05-03 (4 tanks by 9-30-91) - Missed completion date. Pumping
suspended for six weeks at the end of August 1991 due to concerns over

compliance with Wyden Amendment. Pumping restarted in 241-BY farm
and 241-C farm in November 1991.
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MILESTONE ASSESSMENT (continued)

Schedule Performance {Continued)

® Pumping suspended in January 1992, due to noxious gas issues. Pumping
since delayed by criticality issues.

- Preparations to pump initiated for four (4) tanks
® M-05-04 (9 tanks by 9-30-92) - Milestone is in dispute.

- Changz Request M-05-92-02 submitted to extend completion date
120 days. Request denied by Ecology, currently in dispute
resolution.

- Preparations to pump initiated for one (1) tank
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MILESTONE ASSESSMENT (continued)

Technical Scope

® The milestone completion remains dependent on removal of current pumping
restrictions. When this will occur is unknown.

® 43 tanks remain to be stabilized:

- 18 non-Watch List tanks
- 25 Watch List tanks

® Watch List tanks designated by Public Law 101-510, section 3137
(Wyden Amendment). Most have unreviewed safety concerns regarding
hydrogen generation or ferrocyanide content. Others contain potentially
flammable organics or high temperature.

® Resolution of unresolved safety issues may require presently unanticipated
modifications or alterations to the affected tanks, which could delay
stabilization even further.



SPECIAL TOPICS

Issue

e Due to restrictions of transfers within tank farms due to criticality
concerns, the restart of pumping has been delayed.

Corrective Action

® Technical issues require discussion for renegotiation of the M-05 milestone.

Emergency Leak Response

e Currently making preparations to emergency pump assumed leaker
tank 241-BX-111.
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SINGLE-SHELL TANK CHARACTERIZATION

MILESTONE M-10-00

Paul Hernandez - USDOE/RL‘ |
John Propson - WHC

Waste Characterization Program

August 19, 1993



o M-10-00

o DELIVERABLE(S)

o BASELINE SCHEDULE

Sample and analyze at least two complete core samples from each
single-shell tank.

Obtain and analyze a minimum of two core samples from each single-
shell tank. Samples will be collected and analyzed to determine the
characteristics of significant waste strata to support timely
development of tank waste retrieval technology and to assist in
preparation of single-shell tank closure plans and the supplemental
EIS. Samples will be collected and analyzed in accordance with a
single-shell tank waste analysis plan.

Complete single-shell tank waste characterization by September
1998.



331304+, 3854

Accomplishments (Last three months)

e Completed the WesTIP evaluation of the core sampling process.

® Current developmental work related to alternate analytical methods has
shown progress in the Raman Spectroscopy approach. Tests on Tank
BX-107 wastes have detected non-random features in the nitrate region

of the spectra. Tests have been extended to hot cell demonstrations on
actual tank materials.

® The notice of construction for the Rotary Mode HEPA exhauster for
rotary drilling operations in FeCN tanks has been completed and
approved by WDOH and EPA. Ecology is continuing their

review/approval process. Regulator assistance in the approval process
Is requested.
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Agggmplishmgn S (Last three months)

e WHC, RL, and Ecology met to discuss the potential recovery actions via
a modification to TPA Milestone M-10-07 through the formal change
control process. M-10-07 requires the retrieval of 24 core samples from
12 SST's by September 30, 1993. Ecology was formally notified that,
due to technical issues, the milestone cannot be met as written.

Several options and alternatives were offered.

Since the meeting, a tank farm stop work order has been issued by
WHC pending resolution of safety issues. As a result of the "Stop
Work", options which considered additional sampling opportunities are
no longer viable. (See Milestone Assessment Section)
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Planned Actions

® Resume push mode core sampling in both single shell and double shell
tanks, assuming a lifting of the "Stop Work" order. (See special topics)

® Restore Rotary Mode Sampling capability to the Hanford Site.
(TPA M-10-13). Ongoing "Stop Work" condition will prevent this
milestone from being met.

® |dentify the detailed data needs for FeCN, Organic, and High Heat Tanks
by September 30, 1993.

® Issue Tank Characterization Reports for FeCN Tanks C-109 and C-110.

® Begin issuance of Historical Characterization Reports. (HCRs)



MILESTONE ASSESSMENT

® Schedule Performance

® M-10-13 Restore Rotary Mode Core Sampling capability to the
Hanford Site - September 30, 1993.

¢ Completion will be delayed by the current "Stop Work"
condition.



33130753883

MILESTONE ASSESSMENT (cont'd)

e M-10-07 Extract 24 sample cores from 12 SSTs -
September 30, 1993.

® Milestone M-10-07 cannot be met as written. Five options are
available for consideration in a possible change control action.
® |Leave the current milestone date of September 30, 1993
as is.
® Reduce the number of core samples required.
® Extend the completion date of the milestone.

® Allow alternate sampling actions for M-10-07 completion.

v ® Establish a new transition milestone moving toward
adoption of M-44.



MILESTONE ASSESSMENT (cont'd)

® Budget vs. Cost ($ in Millions)

Cumulative Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD 1.700 | 3.700 | 5.604 { 7.66]1 | 9.557 | 11.375 | 13.395 | 16.000 17.838 | 19.584 | 21.421 § 23.306
Budget

FYTD .583 13.13814.874 | 6.902 | 8.680 | 11.361 | 14.279 | 17.422 17.678 | 19.474

Cost

Spending 1117 .s62| .730 | .759 | .817 .014 | (.884) | (1.422) .160 110

Varlance

Laboratory analysis of the core sample backlog and activities supporting core sampling have
continued through the stand-downs.

* Represents five cost accounts within the Characterization Program Budget directly related to
SST sampling and analysis.
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SPECIAL TOPICS

® Core Sampling Status

® A core sampling stand-down has been ordered due to problems
in the sample recovery process.

® Several independent investigations and assessments of
equipment and procedures have been initiated. Initial
recommendations of the Tank Characterization Advisory Panel

(TCAP) are:

L Establish a dedicated sampling team including
operations, planning, and support personnel with
backup.

L Conduct all sampling activities under explicitly defined

objectives with consideration for the data user needs
and the sampling equipment limitations.



331304, 3851

SPECIAL TOPI n'

® Twelve different push-mode bits have been designed and fabricated

under the guidance of the TCAP and are currently being tested in
waste simulants.

® A Core Sampling Recovery Test Strategy has been prepared to
determine the vartablllty in obtaining core samples for maximizing the
recovery potential in various tank wastes.

Assigned objective is to demonstrate the ability of Core Sample
Truck #1 to obtain satisfactory core samples from waste tanks.

Secondary objective is to determine equipment limitations.

Implementation of the Test Strategy has involved core sampling
which commenced on May 24, 1993 in tank T-105.

e 10% recovery in each of 2 segments.

® Lab report indicates a dry sludge cake.

-10-



PECIAL TOPI n’

Non-sampling activities such as work package preparation, historical
data reviews, Tank Characterization Report preparation, drill bit
fabrication/testing, and other supporting activities have continued during
the stand-down.

The next core sampling effort under the restricted sampling provisions
of the Recovery Test Strategy had been scheduled to occur during the
week of August 23, 1993, in tank C-106. (This activity has been
postponed until the current "Stop Work" allows a resumption of core
sampling)

-11-



P |
LA

/ 107 x 45°
B N E=cr ==y o/ 7/ /iy VL S

0.815
I_

/7

2.200 -

i

e =2+ i gr=2s Tl L LT 77T

A

— {=—0.300

LXISTING BIT: FLAT




1/ 0—

AAINOHS .0€

A
A\

(L L L L 7 L7777

$

918'0J

2L 77 ZZ_ X7 77 7]

77 77 77 77 77777772

L LL TTI77 727

LT ONTLSTX




$2.250

E_z__:r?*l.‘z:zz_";v:__g“‘zm?' :
| r 0.815 & $0.780

=3 iETet. FE ZZ?IIZLng
— = 0.226)

— ~0.750

LKL (III TER ONHISE,

For GENERATION MUDITICATIIN: - 30° SHUULDER
G



C$R.250 -

/16" X 49°
/CHAMFER

== fj&f’“—‘ﬁﬂ?[?ﬂm \

0815 ©0.780
. _ _ _

'
Iz:‘ic_z‘zﬁz—:‘u'zfjllzmmg

— -—0.790

Ist GENERATIUN:  tEAT SHOULDER WITH
SHLRT CHUKTE CUTTER NUOSE




$e.230

1/16* X 45°
/CHAMFER

[ 0.815 \ ®0.780 -

e N /Y /5

-—-1.500 --

lst GENLRATION:  FLAT SHOULDER WITH
LUNG COOIKIE CUTTER NOSE




Ldl3
LAl
LA
=
&

2.0
i3
LY
T

$2.250

=7 7RI 1T ZE 77 77 T T T TT T T7 77 TT 77 777
{—&815

®0.780

I

1 T A T T TT T 2T 77 2777 77 77 2

=

= (1.052>

~=1.500 -~

lo U_GENLRATION MODIFICATION:  30° SHOULDER WITH
LUNG CULIKIE CUTTER NLSE




2

o

3

313044, 3

39

423

$2.2500-

M N V// /B G/ T/ /]

0850 IR $0.7500
VA=
t y
ﬁéﬁéﬂzzmm e -—0.7500

———2.3950 ——~

Ist GENERATION MODIFICATION:  30° SHUOULDER WITH
LXTREME _NOSE.




»2.250

e\ e s
==t

-—— 1913 —-

NOTE:  1-2 MIL TEFLON COAT ALL
EXTERNAL SURFACES AND BURE [iF
DRILL BIT AFTER MACHINING.

cnd GENERATION MODIFICATION:  STCEP SHAULDBER,
JEPLON COATED, COOKIE CUTTER NOSE.




	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF
	10.TIF
	11.TIF
	12.TIF
	13.TIF
	14.TIF
	15.TIF
	16.TIF
	17.TIF
	18.TIF
	19.TIF
	20.TIF
	21.TIF
	22.TIF
	23.TIF
	24.TIF
	25.TIF
	26.TIF
	27.TIF
	28.TIF
	29.TIF
	30.TIF
	31.TIF
	32.TIF
	33.TIF
	34.TIF
	35.TIF
	36.TIF
	37.TIF
	38.TIF
	39.TIF
	40.TIF
	41.TIF
	42.TIF
	43.TIF
	44.TIF
	45.TIF
	46.TIF
	47.TIF
	48.TIF
	49.TIF
	50.TIF
	51.TIF
	52.TIF
	53.TIF
	54.TIF
	55.TIF
	56.TIF
	57.TIF
	58.TIF
	59.TIF
	60.TIF
	61.TIF
	62.TIF
	63.TIF
	64.TIF
	65.TIF
	66.TIF
	67.TIF
	68.TIF
	69.TIF
	70.TIF
	71.TIF
	72.TIF
	73.TIF
	74.TIF
	75.TIF
	76.TIF
	77.TIF
	78.TIF
	79.TIF
	80.TIF
	81.TIF
	82.TIF
	83.TIF
	84.TIF
	85.TIF
	86.TIF
	87.TIF
	88.TIF
	89.TIF
	90.TIF
	91.TIF
	92.TIF
	93.TIF
	94.TIF
	95.TIF
	96.TIF
	97.TIF
	98.TIF
	99.TIF
	100.TIF
	101.TIF
	102.TIF
	103.TIF
	104.TIF
	105.TIF
	106.TIF
	107.TIF
	108.TIF
	109.TIF
	110.TIF
	111.TIF

